
G1

D3

A2

As of 1200HST 01 JANUnderway Area 
Operation
System Flushing
System Sampling
Home Flushing
Home Sampling
Certified Safe
GAC System

# of GAC in area
(1MGD)

Zone Community Number of 
Homes

System Flush 
and Sample 

Home  Flush 
and Sample

A1 Pearl City 
Peninsula  635 20 Dec – 28 Dec 29 Dec – 09 Jan

H1 Aliamanu Military 
Reservation (AMR) 937 20 Dec – 02 Jan 03 Jan – 15 Jan

I1 Red Hill Housing 135 20 Dec – 02 Jan 03 Jan – 17 Jan

F1 NEX           
Moanalua Terrace   752 20 Dec – 10 Jan 11 Jan – 23 Jan

H2 Aliamanu Military 
Reservation (AMR) 211 22 Dec – 02 Jan 03 Jan – 16 Jan

H3 Red Hill Housing 379 23 Dec – 02 Jan 03 Jan – 15 Jan

D1 Hale Moku
Hokulani

318
190 23 Dec – 04 Jan 05 Jan – 16 Jan

D2

Hickam 
Hale Na Koa

Officer Field Area
Onizuka Village

781
396
400

26 Dec – 06 Jan 07 Jan – 21 Jan

A2 Ford Island 411 28 Dec – 07 Jan 08 Jan – 19 Jan

D3 Earhart Village 912 31 Dec – 10 Jan 11 Jan – 23 Jan

G1 Camp Smith 10 01 Jan – 11 Jan 12 Jan – 21 Jan

F2

Catlin Park  
Maloelap
Doris Miller    

Halsey Terrace  
Radford Terrace 

319
23
214
477
402

01 Jan – 12 Jan  13 Jan – 27 Jan

C1 SUB BASE N/A 02 Jan – 08 Jan N/A

C2
Hale Alii

Marine Barracks 
Hospital Point

14
5
13

03 Jan – 12 Jan 13 Jan – 22 Jan

D4 Hawaii            
Air National Guard N/A 04 Jan – 10 Jan N/A

E1 Makalapa 89 04 Jan – 13 Jan 14 Jan – 23 Jan

A3 Iroquois Point 1457 05 Jan – 12 Jan 13 Jan – 24 Jan

C3 Shipyard
Hospital Point  6 05 Jan – 14 Jan 15 Jan – 24 Jan

B1 McGrew 
Halawa

131
96 05 Jan – 13 Jan 14 Jan – 20 Jan

*Sequencing based on system design. 

*Please note: All dates are estimates, and sample results will 
determine the amount of time necessary to complete the 
flushing.

*Green text reflects a date change to the left; red to the right.
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I1

Progress: 65% Complete
ECD: 03 January7

D1

H3

6 On island; preparing for 
deployment to flushing site

Flushing Complete
Sampling Underway

D2

Flushing Complete
Sampling Underway

Progress: 20% complete
ECD: 02 January

Sampling Underway
Awaiting Results

Sampling Underway
Awaiting Results

Sampling Underway
Awaiting Results

Sampling Underway
Awaiting Results

632 / 635 homes flushed
13 / 13 non‐resident flushed
ECD: 03 January

Sampling Underway
Awaiting Results

Progress: 0% complete
ECD: 03 January

ESD: 01 January
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